ICONNECT PLUS / CACHE DIGITECH

Projects Module User Manual

Site delivery from PO Queue through survey, SCM, installation, and acceptance - plus portfolio and PMO controls

Admins | Delivery members | Full module reference

Product	iConnect Plus ERP
Module	Projects (Project Delivery)
Document	User Manual v1.0
Audience	Module admins and assigned members
Demo project	H2 26–27 - Spectrum Santhome
Date	17 October 2026

Part A follows one continuous demo rollout. Part B lists all primary sidebar panes.

Table of contents

1. Who this manual is for and access
2. End-to-end delivery overview
3. Part A - Process walkthrough (steps 01–21)
4. Part B - Sidebar reference (8 panes)
5. Roles and responsibilities
6. Stage ownership and PMO touchpoints
7. Demo assets and rebuild

Who this manual is for and access

This manual is for **Projects module admins** and **assigned members** (delivery, survey, SCM, installation, and PMO contributors who receive My Jobs tasks).

> Sign in with **Microsoft Entra SSO**. Passwords are not stored in iConnect Plus for Entra users. If Projects is missing from your module hub, ask an admin to assign you on Projects - Users.


1. Open iConnect Plus and complete Entra sign-in.
2. Open the Projects module from the ERP module hub.
3. Use the left sidebar to move between panes. Collapse the sidebar when you need more table space.
4. Work owned delivery steps from **My Jobs** first each day.

> Business rule: site projects for customer POs start in **PO Queue** (admin). Each pipeline stage advances only when the assigned owner submits the stage form in My Jobs.

End-to-end delivery overview

Part A walks one campus rollout from PO intake to Completed, then shows portfolio and PMO screens on the same project. The flow below matches the core delivery stages in the screenshots.

Site delivery pipeline (demo walkthrough)



Story: Airtel - H2 26-27 - Spectrum Santhome
Customer PO 97210 (PRJ-2026-000003) feeds PO Queue - My Jobs carries each stage form
Steps 14-21 cover portfolio, tracker, and PMO panes on the same project

Part A - Process walkthrough

Follow these steps in order. Use the demo names below so your captures match this manual.

- **Customer:** Airtel
- **Project:** H2 26-27 - Spectrum Santhome
- **CRM link:** PRJ-2026-000003 - customer PO `97210` (H-Cloud / installation PO Queue seed)
- **Site:** Spectrum Santhome (`SITE-2026-000003`)
- **Seed:** H-Cloud demo PO row is valid when staging sync is pending

Upstream context: use a PO Queue seed or shared installation PO so `97210` exists before you open PO Queue.

> Later stage forms (SCM through Acceptance) show the same stage layout on an in-progress site when the Spectrum Santhome survey is still open - field labels and step numbers match the live pipeline.

Step 01 – PO Queue

Open **PO Queue** (admin). Locate the shared installation PO from CRM: `97210` for **H2 26–27 – Spectrum Santhome** (Airtel). H-Cloud seed data is acceptable for the walkthrough when the live PO row is not yet synced.




Figure A-01 - PO Queue with customer PO from PO Queue ready to create a site project.

Step 02 – Create project form

Choose **Create Project** on the PO row. Confirm project title **H2 26-27 – Spectrum Santhome**, site code `Spectrum Santhome`, and CRM link `PRJ-2026-000003` / PO `97210`. Save to open project intake.




Figure A-02 - New project form prefilled from the PO Queue row.

Step 03 – Project detail – intake

On the project header, verify customer, PO reference, and delivery pipeline stage **Intake**. Use Project Tracking to see the next assignable steps.




Figure A-03 - Project detail immediately after create (intake stage).

Step 04 – Assign survey owner

From Project Tracking, assign the **Survey** step owner (demo: field survey lead). The assignee receives a My Jobs task.




Figure A-04 - Assign survey owner dialog on project tracking.

Step 05 – My Jobs – survey task

The survey owner opens **My Jobs**, finds the Survey step for the campus site, and opens the step form.




Figure A-05 - My Jobs row for the Survey delivery step.

Step 06 – Survey form

Complete site survey fields: access, rack locations, cable paths, and photos/notes. Submit to advance the site to SCM planning.




Figure A-06 - Survey stage form for Spectrum Santhome.

Step 07 – Assign SCM owner

Admin assigns the **SCM / Logistics** step owner after survey completes. Material planning and vendor alignment happen in this stage.




Figure A-07 - Assign SCM owner from project tracking.

Step 08 – SCM form

Enter BOM lines, expected dispatch dates, and logistics remarks. Submit when material is cleared for onsite delivery.




Figure A-08 - SCM / logistics stage form.

Step 09 – Onsite delivery form

Record onsite receipt: delivery challan reference, serials received, and site contact sign-off. Submit to unlock material handover.




Figure A-09 - Onsite delivery confirmation form.

Step 10 – Material handover form

Document handover from logistics to installation team: quantities, condition, and storage location on campus.




Figure A-10 - Material handover between SCM and installation.

Step 11 – Installation form

Capture installation and configuration progress: AP mounts, switch stacks, controller join, and test SSID results.




Figure A-11 - Installation and configuration stage form.

Step 12 – Acceptance form

Customer acceptance: UAT checklist, punch-list closure, and acceptance sign-off. Submit to move the site to Completed.




Figure A-12 - Acceptance / UAT sign-off form.

Step 13 – Completed Jobs

Finished delivery steps appear under **Completed Jobs** for read-only review by the owner and admins.




Figure A-13 - Completed Jobs after acceptance.

Step 14 – Projects list

Open **Projects** register. Filter for **H2 26-27 – Spectrum Santhome** and confirm stage, site count, and owner columns match tracker expectations.




Figure A-14 - Projects portfolio list including the walkthrough project.

Step 15 – Tracker

Admins use **Tracker** for versioned Excel-like rollout tables (sites, dates, and stage columns) across the program.




Figure A-15 - Tracker workbook view for the delivery program.

Step 16 – All Sites

All Sites shows every site installation row by pipeline stage. Use it to find stalled sites and reassign owners.




Figure A-16 - All Sites register filtered by delivery stage.

Step 17 – Project tasks

Classic PMO **Project Tasks** (WBS) supports phases beyond the installation pipeline - use for internal coordination tasks.




Figure A-17 - Project tasks / WBS for the same project.

Step 18 – Timesheets

Members log effort on assigned tasks via **Timesheets** for cost and utilization reporting.




Figure A-18 - Timesheet entry tied to project work.

Step 19 – Budgets

Project Budgets compare planned vs actual spend against the commercial baseline for `97210`.




Figure A-19 - Budget lines for the walkthrough project.

Step 20 – Risks

Register delivery risks (access delays, OEM lead time, weather) on **Risks** with owners and mitigation plans.




Figure A-20 - Risk register entry for the campus rollout.

Step 21 – Change requests

Scope or commercial changes use **Change Requests** with approval before tracker and budget baselines move.




Figure A-21 - Change request linked to the walkthrough project.

Part B – Sidebar reference

Use this section as a pane-by-pane glossary. Screenshots use the Projects left navigation labels.

B.01 Dashboard

Portfolio KPIs, pipeline counts, and quick links (admin vs member layout).




Figure B-01 - Dashboard pane.

B.02 My Jobs

Active delivery steps assigned to you - open the stage form from here.




Figure B-02 - My Jobs pane.

B.03 Completed Jobs

Finished steps you owned; read-only history.




Figure B-03 - Completed Jobs pane.

B.04 PO Queue

Admin: create site projects from CRM-approved installation POs.




Figure B-04 - PO Queue pane.

B.05 Projects

Project register and entry to project detail / tracking.




Figure B-05 - Projects pane.

B.06 Tracker

Admin: versioned rollout tracker tables.




Figure B-06 - Tracker pane.

B.07 All Sites

Admin: site installation register across all pipeline stages.




Figure B-07 - All Sites pane.

B.08 Users

Admin: assign Microsoft Entra users to Projects module roles.




Figure B-08 - Users pane.

Roles and responsibilities

Module admin

- Create projects from PO Queue
- Assign stage owners on Project Tracking
- Monitor Dashboard, Tracker, and All Sites
- Manage Entra users on Users
- Approve change requests and rebaseline budgets

Delivery member

- Complete owned steps from My Jobs
- Submit survey, SCM, and installation forms
- Review history in Completed Jobs
- Log timesheets on assigned tasks
- Escalate blockers to the project admin

Project manager

- Own WBS tasks and milestones
- Maintain risks and issues
- Track budget vs actuals
- Coordinate cross-stage dependencies
- Report portfolio status to leadership

Survey / field

- Own Survey stage forms
- Capture site readiness and constraints
- Attach photos and measurement notes
- Hand off to SCM with clear BOM hints

SCM / logistics

- Own SCM and onsite delivery stages
- Align material dispatch to survey BOM
- Record challan and serial receipt
- Support material handover to installation

Installation / acceptance

- Own installation configuration forms
- Run UAT and customer acceptance
- Close punch-list items before sign-off
- Confirm Completed stage on the site

Stage ownership (typical)

Your tenant may vary assignee lists. These are the usual My Jobs checkpoints in the demo story.

STAGE	TYPICAL OWNER	ACTION IN UI
Survey	Field survey lead	My Jobs - open Survey form and submit
SCM / Logistics	SCM coordinator	My Jobs - SCM form, then onsite delivery
Material handover	Site logistics	My Jobs - handover to installation crew
Installation	Installation engineer	My Jobs - installation and configuration form
Acceptance	Project manager + customer	My Jobs - acceptance / UAT sign-off

PMO panes (same project)

Steps 17–21 in Part A map to these registers. Admins and PMs maintain them throughout delivery.

PANE	PATH (MODULE HUB)	PURPOSE
Project tasks	Project detail - Tasks / WBS	Internal task breakdown and dependencies
Timesheets	Timesheets	Effort capture for costing
Budgets	Project budgets	Planned vs actual financial control
Risks	Project risks	Delivery risk register
Change requests	Change requests	Controlled scope or commercial changes

Document control - iConnect Plus Projects User Manual v1.0 - HTML generated by `_build_projects_manual.py` .

Regenerate after UI changes: run the build script, refresh screenshots under `assets/screenshots/process/` and `assets/screenshots/sidebar/` , then print to PDF from the HTML file path (see README).

Prerequisite: an awaiting row in PO Queue (shared installation PO or H-Cloud seed).